
Day Finish Time Duration 
(hrs) Task Who

Sunday 3/21/04 4:00 Estimated start time

Sunday 3/21/04 8:00 4 Startup Stacking
120 GeV Beamline checkout Sondgeroth, Leveling, Harms

Sunday 3/21/04 16:00 8 Debuncher Cooling checkout Pasquinelli

Sunday 3/21/04 19:00 3 Switch to Rev. Protons
Check beamline orbits Sondgeroth, Leveling, Harms

Sunday 3/21/04 23:00 4 Measure Closed Orbit & Apertures in Debuncher and Accumulator Nagaslaev

Monday 3/22/04 3:00 4 Debuncher quad stand checkout
Local bump construction Gollwitzer

Monday 3/22/04 4:00 1 Debuncher BPM tests Gollwitzer

Monday 3/22/04 7:00 3 Recommission quad shunts in Debuncher arcs
Measure orbit offset in these quads (Go until KEG is tired) Gollwitzer

Monday 3/22/04 15:00 8 Stacktail Filter upgrade Pasquinelli et. al.

Monday 3/22/04 11:00 4 AP2 BPM Studies (start when KEG is done -- if key people available)
=> Concurrent with stacktail work <=

Harms, Werkema, 
Olson, Hendricks

Monday 3/22/04 13:00 2 Revert to Stacking
Pulse Evolution studies Derwent

Monday 3/22/04 15:00 2 Switch to Rev. Protons Ops
Monday 3/22/04 23:00 8 Accumulator beam energy measurement Werkema

Tuesday 3/23/04 7:00 8 Paint Debuncher aperture 
Debuncher BLM checkout Nagaslaev

Tuesday 3/23/04 9:00 2 Debuncher central freq. determination with sextupoles

Reichel
Zisman
Gollwitzer
Werkema (?)

Tuesday 3/23/04 13:00 4 AP2 BPM Studies (if not complete on Monday, if key people available) Harms, Werkema, 
Olson, Hendricks

Tuesday 3/23/04 17:00 4 AP2 1-bump lattice measurements (if u/s BPMs functional) Gollwitzer
Tuesday 3/23/04 21:00 4 Measure orbit offset in Debuncher arc quads Gollwitzer
Wednesday 3/24/04 2:00 5 Debuncher Tank centering VanderMeulen
Wednesday 3/24/04 3:00 1 Revert to Stacking VanderMeulen
Wednesday 3/24/04 4:00 1 DRF2 Voltage variation test VanderMeulen
Wednesday 3/24/04 6:00 2 Debuncher frequency drift measurement VanderMeulen
Wednesday 3/24/04 8:00 2 Stack Ops

Wednesday 3/24/04 14:00 6 Momentum slicing study

Reichel
Zisman
Gollwitzer
Werkema

Wednesday 3/24/04 16:00 2 AP2 Quad Centering (Part 1)

Reichel
Zisman
Gollwitzer
Werkema

Thursday 3/25/04 8:00 16 Stack Ops

Thursday 3/25/04 14:00 6 AP2 Quad Centering (Part 2)

Reichel
Zisman
Gollwitzer
Werkema

4 Debuncher Static η test (as opportunities arise)
Ashmanskas
Werkema
Harms


